STATE OF NEBRASKA
DEPARTMENT OF ROADS
ADDENDUM NO. 1
PROJECT NO. RD-80-1(1045)
CONTROL NO. 51511
CALL NO. 550
-80, SIDNEY - BROWNSON
LETTING DATE: JULY 12, 2012

On page 8 of the Special Provisions, the provision titled SPECIAL PROSECUTION AND
PROGRESS (Microsurfacing) is amended to include the following:
NDOR desires that this project be completed in its entirety in 2012 in order to avoid conflicts in
2013 with Projects IM-80-1(178) and IM-80-2(98). The August 20, 2012, Tentative Start Date
allows ample time for project completion.
However, NDOR would allow the following schedule of work for 2012 and 2013:

1. In 2012, the Contractor shall complete the following:

(a) the west 5.0+ miles of the project (Ref. Post 46+81 to Ref. Post 51+81+) in
both the eastbound and westbound lanes, and

(b) the east 2.0+ miles (Ref. Post 58+70+ to Ref. Post 60+70) of the eastbound
lanes.

2. In 2013, the Contractor shall complete the remainder of the project during the

previously mentioned dates.
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Original Signed by Kendall Stege

for Claude Oie
Construction Engineer

Issued: June 21, 2012
CO: 550AD107

NOTICE: Only the contractors issued bidding proposals receive this addendum and
responsibility for notifying any potential subcontractors or suppliers remains with the contractor.



